City of Piedmont Civic Center Master Plan

Fisher-Friedman Associates + Consultants

ID	Task Name	Duration	Start	Finish
1	***Notice To Proceed***	0 days	Oct 16	Oct 16
2	Task 1: Research	30 days	Oct 16	Nov 24
3	Task 2: Community Ideas/Imaging Review Workshop	1 day	Nov 6	Nov 6
4	Task 3: Synthesize Material	22 days	Nov 7	Dec 6
5	Task 4: Community Review Workshop	1 day	Dec 7	Dec 7
6	Task 5: Steering Committee Meeting	1 day	Dec 19	Dec 19
7	Task 6: Prepare Preliminary Findings Report	20 days	Dec 20	Jan 16
8	Task 7: City Council Information Session	1 day	Jan 17	Jan 17
9	Task 8: Develop Design Options	30 days	Jan 18	Feb 28
10	Task 9: Community Workshop	1 day	Mar 1	Mar 1
11	Task 10: Steering Committee Meeting	1 day	Mar 13	Mar 13
12	Task 11: Prepare Draft Plan	40 days	Mar 14	May 8
13	Task 12: City Council Information Session	1 day	May 9	May 9
14	Task 13: Community Presentation	1 day	May 10	May 10
15	Task 14: Steering Committee Meeting	1 day	May 11	May 11
16	Task 15: Prepare Master Plan Report	15 days	May 14	Jun 1
17	Task 16: City Council Presentation	1 day	Jun 13	Jun 13