Civic Center Master Plan Process

Discussion regarding the consultant process




May 15, 2006 Done
Presentation re consultant selection & master plan timeline 


June 5, 2006  Done
Public Hearing on proposed RFP document




July 17, 2006 Done
RFP issued








July 21, 2006 Done
Deadline for receipt of proposals





Aug. 25, 2006 Done
City administrator reviews and selects 4-6 finalists



Aug 26/Sept. 8 Done
Presentations to city council by 4-6 finalists




Sept. 12, 2006

Formation of a council sub-committee w/city administrator


Sept. 12, 2006

Review of proposals by the sub-committee




Sept. 4 – Oct. 2, 2006

Recommendation of finalist & award of contract 



October 16, 2006

Scoping meetings (4 or more) with community & consultant

Nov. 2, 2006


Organized by topics such as schools, public facilities, parking,
Nov. 9, 2006

child care, recreation, etc. or TBD










Jan. 11, 2007










Jan. 18, 2007
Further public hearings and distilling meetings to synthesize and clarify
February 1, 2007

project goals








February 8, 2007
Consultant prepares draft concept plan based on input


March thru











July 2007

Presentation of draft plan to council & public



September 2007
Public review and comment






TBD

