

Moraga Canyon Sports Fields EIR Schedule (November 5, 2009)

Milestone	Responsible Party	Weeks to Complete	Cumulative Week	Date
Authorization to Proceed with Preparation of EIR	City	--	--	October 2, 2009
Project Initiation and Notice of Preparataion (NOP)/Draft Initial Study (IS) to City	LSA/BL/City	4	4	October 28, 2009
NOP/IS Completed & Ready for Public Review	LSA/BL/City	2	6	November 12, 2009
NOP/IS Mailed/Posted by City	City	--	6	November 13, 2009
Start of 30-day NOP/IS Review Period	--	--	--	November 16, 2009
<i>Scoping Meeting</i>	City/LSA/BL	--	--	December 8, 2009
<i>End of 30 day comment period for NOP/IS (extra week to address holiday)</i>	--	5	11	December 18, 2009
Preparation of Draft Environmental Impact Report (EIR)	LSA/BL	15	26	April 2, 2010
Publish Public Review Draft EIR	LSA	1	27	April 9, 2010
Start of 45-day Draft EIR Review Period	--	--	--	April 9, 2010
<i>Draft EIR Public Hearings (x2)</i>	City/LSA/BL	--	--	<i>TBD** (early May)</i>
<i>End of 45 day comment period for Draft EIR</i>	--	6.5	34	May 24, 2010
Preparation of Response to Comments	City/LSA/BL	8	42	July 19, 2010
Distribution of Response to Comments	City/LSA	2	44	August 2, 2010
Consideration by City Council of Certification of Final EIR/Public Hearing	City	--	51	September 20, 2010